WB-57F SCIENCE TEAM UPDATE

* Ellington Field space assignments (pages 2-4)
» Schedule (pages 5, 6)

» Shipping address (page 7)
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WB-57F CRYSTAL-FACE SCHEDULE (April/May)

Begin arrival and set up for new instruments
(exact arrival date at PI discretion)

0800 hrs begin integration for all new instruments
Test Readiness Reviews for new instruments

First aircraft access; mechanical and electrical
checks for new instruments

Returning instruments set up and begin integration
. 1st test flight (best effort toward complete payload)
2nd test flight - complete payload

. 3nd test flight - complete payload

. 4th test flight - complete payload

Investigators leave Ellington

New Instruments that require
Test Readiness Review
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WB-57F CRYSTAL-FACE SCHEDULE (June/July)

18 June: PANTHER and PALMS integration (opportunity for other instruments)
20 June: Test flight

24 June: Begin pre-deployment integration

26 June: Test flight

28 June: Test flight

29 June: Ferry flight to Key West (data flight)

29 June: Trucks depart Ellington for Key West

01 July: Trucks arrive at Key West

03 July: Operational capability and potential first data flight
- operational flights

31 July: WB-57F ferry flight to Ellington (data flight)
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Large Box Shipping Information

As a reminder, please talk to Frank Newman (frank.l.newmanl@jsc.nasa.gov)
about your shipping requirements.

Send your deliveries to:
Frank Newman

Building 99X, Ellington Field
Houston, TX 77034

Phone 281-244-9718

where x =0, 3, or 4 according to your location in the floor plan

Delivery personnel will need to get a badge at Post 18 before they will be
allowed to drive into the 990/993/994 area.

Please cc Shelley Hilden (shelley.hildenl@jsc.nasa.gov) with shipping information
as a second POC.
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